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There Is a Clear Need for RTF:There Is a Clear Need for RTF:

æRH waste must be processed prior to 
leaving the site.

æHFEF mission cannot be eliminated 
to complete the waste processing 
mission.

æSTP and RCRA permits require 
action to disposition this waste



The Key DriversThe Key Drivers

æINEEL Site Treatment Plan (STP)
– RTF designated treatment option for MLLW and Mixed TRU at 

both ANL-W and INEEL

æRCRA storage permits for the Radioactive 
Scrap and Waste Facility (RSWF) & the 
Outdoor Radioactive Storage Facility (ORSA)  
[formerly RSSF: Radioactive Sodium Storage 
Facility]

– Permit states that RH waste could be treated at RTF 
– Permit expires in January 2004 // New Application scheduled to 

be submitted next FY



Characteristics of ANLCharacteristics of ANL--W RH WasteW RH Waste

æMore than 300 m3 of waste
» At least 75% not characterized sufficiently to meet 

transportation requirements.

æUp to 20,000 R/hr on contact
æMajority of waste contaminated with sodium.

» Reactive
» pyrophoric

æSome waste co-mingled with RCRA metals.



RTF MissionRTF Mission

æUn-package
æSegregate
æCharacterize

» Assay for isotopic content
» chemical analysis when required
» visual characterization

æRemove and treat sodium

æRe-package

æLoad for transport



RTF Elevation View

æA proposed new Hot Cell Facility
æAdjacent to the Hot Fuel Examination Facility



Milestones and Schedules for RTFMilestones and Schedules for RTF
$  Submit Project Management Plan September 1997 Comple te

$  Identify and Reques t Funding June 2000 Comple te

$  Mis s ion Need Approval:  Initiate
Conceptual Des ign, CD-0

December 2000 Comple te

$  Bas e line Approval:  Initiate
Pre liminary De s ign, CD-1

December 2003*

$  Performance Approval:  Initiate
Final De s ign, CD-2

December 2004*

$  Cons truction Start Approval, Part
B Is s ues , CD-3

September 2005

$  Operations  Begin, CD-4 September 2009

$  Submit Backlog  Treatment
Schedule

*Enforceable FY02 miles tone—within 3 year window

June 2010



FY02 RTF Work ScopeFY02 RTF Work Scope

æResume work in support of NEPA 
Process

æ Initiate and potentially complete the 
Conceptual Design Report

æCoordinate and assure Complex-
wide Integration 
» Initial integration meeting held Nov. 14, 

2001
» Follow-up integration between ANL and 

INEEL ongoing



BackgroundBackground



RSWF RH Waste Storage RSWF RH Waste Storage 
CategoriesCategories

Each large circle represents 50 liners
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RH Waste Processing and RH Waste Processing and 
DispositionDisposition
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Options and Alternatives  Considered Options and Alternatives  Considered 

æSeveral options and alternatives to constructing an 
operating the RTF at ANL-W have been 
considered and documented 

æSpecific studies and assessments 
» Merrick Engineering Study (1995)
» ANL-W RTF Feasibility Report (2000) 
» Draft Environmental Assessment of the Remote 

Treatment Facility (2001)
» Preliminary Draft ANL-W Remote Handled Waste 

Transportation (2001)



Radioactive Scrap and Waste Facility Radioactive Scrap and Waste Facility 
RH Wastes/MaterialRH Wastes/Material

æ Characteristics
» Reactive
» Ignitable
» Pyrophoric
» Toxic (metals) 
» Radioactive (up to 20,000 R/hr)

æ Categories
» Low and mixed low-level
» Special case waste
» TRU and mixed TRU
» Spent Nuclear Fuel

æ Process Origins
» Hot cell operation and renovations
» Reactor operations and renovations

æ Types
» Debris--process components
» Solids--sodium and Nak

16” Liner With HFEF Scan



Outdoor Radioactive Storage Area RH Outdoor Radioactive Storage Area RH 
WasteWaste Characteristics

Reactive
Ignitable
Pyrophoric
Toxic (metals)
Radioactive 

Categories
Low-level
Mixed low-level

Process Origins
Hot cell operation and renovations
Reactor operations and 
renovations

Types
Debris--process components
Solids--sodium and Nak
Liquids--corrosives

Formerly Known as the Radioactive 
Sodium Storage Facility


